
                                                                                   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

         

 

 

 

 

 

 

 

 

 

 

    

 

               

 

 

Proposed work activities for the week of February 21st, 2021 
Downtown Construction Activities 

• Construction of the new concrete sidewalks will continue this week along a portion of Hancock St. The contractor will 
be resetting tree grates, re-constructing concrete panels and finishing the remaining portion of sidewalk in this area. 
The temporary pedestrian detour remains in place between Albas restaurant and the West of the Chestnut building. 
Business remains open during construction. 

• The contractor at the Generals Bridge project will continue forming and pouring the south concrete barrier walls along 
the back of future sidewalk. 

• The contractor at the General Dunford Drive project will begin forming the wall portion of the new cast-in-place 
retaining wall along the Nova Suites. The contractor will also be installing new drainage within the planter area behind 
the granite serpentine bench and begin forming the new sidewalk along Hancock St. In addition, National Grid will 
continue installing a new gas main from General Drive towards Revere Rd at the Hancock Lot Parking Garage 
entrance. Temporary barriers remain in place on Hancock St for traffic re-alignment while the project is being 
constructed. Pedestrians should continue crossing the street at the crosswalk before this area. 

•  At the McConville Way project the contractor will continue construction of the north and south streetscape aside the 
new roadway. The streetscape works this week includes mud slabs, concrete sidewalks, and brick pavers. In addition,
the contractor will be installing new drainage improvements at the Cliveden Place pedestrian entrance and 
waterproofing foundation walls. The contractor will continue improvements to the dumpster enclosure between South 
Shore Health and BAMSI buildings. The alleyway in this area remains closed.  At the future pocket parks the contractor 
will continue construction of the water feature foundation walls, park curbing, park sculpture staircase foundations, bust 
foundations and holiday tree foundation. 

• Abatement of the 100 Parking Way building will continue this week. The contractor will continue removing the material 
from the building and loading it into a series of dumpsters along McConville Way and Parkingway. There remains no 
parking along this section of McConville Way and Parkingway at the building face.  

 
(The photo on the above left shows the continued transformation of the future park that abuts Cliveden Place building. The 

photo on the above right shows the concrete pour of the footing at the new cast-in place retaining wall along the Nova Suites 
building.) 

https://www.quincyma.gov/mycity/ or follow @CityofQuincy on Twitter. 

Contact Patrick McCarthy for construction question’s at: 781-264-4646 or email at: pmccarthy@woodardcurran.com  


